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COSTS ASSOCIATED WITH ADDITIONAL WORK SCOPE NEEDED TO OBTAIN EPA AND CDH 
APPROVAL OF OPERABLE UNIT NO 6 (OU 6) WORK PLAN - JMK-0857-91 

The purpose of this letter is to request project direction from DOE/RFO concerning an 
increase in the scope-of-work and associated costs requested by the Environmental 
Protection Agency (EPA) and the Colorado Department of Health (CDH) prior to approval of 
the Final Phase I RCRA Facilities Investigation/Remedial Investigation (RFVRI) Work Plan 
for Operable Unit No 6 (OU 6) 

DOURFO received notificabon from EPA on October 15, 1991 of the disapproval of the 
Final Phase I RFI/RI Work Plan for OU 6, Walnut Creek Priority Drainage CDH also 
notified DOWRFO of disapproval of the same Work Plan in a letter dated October 11 , 1991 

EPA and CDH state in their review documents of the Final Work Plan that certain additional 
out-of-scope tasks must be included in the Work Plan before the agencies' approval 
DOURFO was given until December 15, 1991 to make the requested changes to the Final 
Work Plan or be subject to fines and penalties as stated in the Interagency Agreement 
(IAG) 

Brent Lewis, until recently the DOE Project Manager, is cognizant of these requests from 
EPA and CDH however, Mr Lewis has informed EG&G that he will no longer be managing 
the QU 6 project. Robert Birk, the new DOE Project Manager, is cognizant of these requests 

PA' andCDH EG&G Rocky Flats, Inc is requesting DOE direction as soon as possible 

has estimated the costs that will be incurred by implementing the increases to the 
of-work tasks requested by EPA and CDH The attached Table 1 presents the 

estimated costs of these tasks totaling $2,660,000 EG&G assigns this dollar amount a 
price confidence level of 80 percent correct Therefore, estimated project costs could 
range from approximately $2,220,000 to $3,000,000 for this increase to the scope of- 
work 
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November 15, 1991 

Cost estimates do not include costs associated with the EPA and CDH contentions regarding 
ARARs for OU 6 DOURFO, EPA and CDH have not agreed upon Sitewtde ARARs as df thrs 
date CDH states in their letter to EPA that they will comment further on the ARARs when 
DOURFO and the regulatory agencies arrive at a decision EG&G recognizes the ARAR issue 
IS undecided and therefore outstanding at this time, however, guidance is requested on the 
overall scope and cost changes for OU 6 

Please give this matter your urgent attention EG&G has been working with the DOE/RFO 
staff to resolve previous tssues Please contact P S Bunge at extension 7121 or J T 
Ottensman at extension 31 98 of Remedration Programs to discuss these issues further 

M er h, ssocrate General Manager 
(Environmental and Waste Management 

EG&G Rocky Flats, Inc 
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